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Task % of Total % of Task | % of Task to % of Total
this quarter date Complete

Literature Search
1.00 Identify NJDOT rep 2 100 2
1.01 Meet with Agencies 3 100 3
1.02 Meet Individual Agencies 10 100 10
1.1 Identify Current State of Practice 20 100 20
1.2 Make Presentation to NJDOT 5 100 5
LTAP Plan Concept
2.0 Develop Recommendations 15 100 15
2.1 Options to accomplish Objectives 25 100 25
2.2 LTAP present findings 5 100 5
2.3 Develop Tasks 10 0 0
2.4 Present Plan 5 0 0
TOTAL 100 85%
Project Objectives:

1. To develop a team approach that incorporates state level public sector transportation resources and
assets, including those owned and operated by New Jersey Transit, the Garden State Parkway, NJ
Turnpike, and the Atlantic City Expressway, with those of the New Jersey Department of
Transportation into an emergency management plan that meets or exceeds the goals of the State
emergency management efforts.

2. To marry the resources of the multi-modal private sector transportation industry into the plan so as to
allow for a combined public/private partnership/response.

3. To formally identify the Commissioner of Transportation as New Jersey’s Transportation lead during
all emergency operations.

Project Abstract: The need for ensuring mobility, function, and integrity of the State’s transportation system
during an emergency was realized during the tragedy of September 11, 2001 as well as during localized events such
as the Rt. 80 Bridge fire and the associated damage from Hurricane Floyd. It is essential that New Jersey’s multi-
modal transportation network be kept in operation during an emergency.

A literature search will be conducted to determine the current state of practice of State and Federal agencies. This
will be analyzed along with existing methods of sharing and communication among these agencies. Emergency
planning issues prior, during, and after an incident will be addressed to identify roles and responsibilities of each
agency.
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This project will provide the Commissioner of the New Jersey Department of Transportation with a formalized
emergency response plan that promotes unification of the efforts of all agencies, maximum utilization of combined
resources, and involvement of the private sector transportation industry. The plan will incorporate viable protective
measures and alternative actions, and will suggest ways to consolidate the planning, response, and recovery efforts
of the Atlantic City Expressway, NJ Turnpike, Garden State Parkway, and the New Jersey Department of
Transportation into one unified and effective transportation plan.

Progress this quarter by task:

No activity this quarter.

Proposed activities for next quarter by task:
None. Project will end on 3/18/2005.
List of deliverables provided in this quarter by task (product date):
None.
Progress on Implementation and Training Activities:
None.
Problems/Proposed Solutions:
NJDOT has declined to proceed on any of the options presented at November 2004 meeting. Remaining

tasks cannot commence without direction from NJDOT. At this point, no further work is required. If NJDOT
desires additional work, the project will have to be extended or reopened.

Total Project Budget $139,150
Modified Contract Amount: $139,150
Total Project Expenditure to Date $94,797
% of Total Project Budget Expended 68%

These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice
for this project.
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